

1 BILL NO. S-84-06- //

2 SPECIAL ORDINANCE NO. S-

74-84

3 AN ORDINANCE approving Change Order
4 No. 1 (FINAL) Contract 83-XP-3, Cook
5 Road Industrial and Research Center,
6 with Land, Incorporated, in connec-
7 tion with the Board of Public Works.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
9 THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 1 (FINAL) Contract
11 83-XP-3, Cook Road Industrial and Research Center, with Land,
12 Incorporated, in connection with the Board of Public Works for:


13 Change Order #1 (FINAL) Cook Road
14 Industrial and Research Center is
15 necessary because Item #1 (7 L.F.
16 12" CL. 50 D.I. Water Main) is re-
17 duced due to change of road connec-
18 tion. Also Item #7 (2200 L.F. Re-
19 storations) is eliminated due to
20 change of road location;

21 involving a decrease of Four Hundred Ninety-Two and 95/100 Dollars
22 (\$492.95), all as more particularly set forth in the specifica-
23 tions, and which is on file with the Office of the Board of Pub-
24 lic Works, and is by reference incorporated herein, made a part
25 hereof and is hereby in all things ratified, confirmed and ap-
26 proved.

27 SECTION 2. That this Ordinance shall be in full force
28 and effect from and after its passage and any and all necessary
29 approval by the Mayor.

30 
31 Councilmember

32 APPROVED AS TO FORM
AND LEGALITY


33 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Jalisco, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 6-12-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Jalisco, seconded by Redd, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GiaQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 6-26-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 74-84
on the 26th day of June, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Ray A. E. Clark
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of June, 1984, at the hour of 1:00 o'clock P M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of June, 1984, at the hour of 3:00 o'clock P M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

BILL NO. S-84-06-11

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 (FINAL) Contract 83-XP-3,
Cook Road Industrial and Research Center, with Land, Incorporated
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

Samuel J. Talarico

CHARLES B. REDD, VICE CHAIRMAN

JANET G. BRADBURY

PAUL M. BURNS

THOMAS C. HENRY

Paul M. Burns
Thomas C. Henry

CONCURRED IN

6-26-84
SANDRA E. KENNEDY, CITY CLERK

Change Order No. 1 (FINAL)
Project No. 83-XP-3
Name of Project COOK ROAD INDUSTRIAL & RESEARCH CTR. (ONSITE)

Resolution No. 5730/84
Board Order No. 132-83
Date MAY 29, 1984

To: LAND, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	7 L. F.	12" CL. 50 D.I. WATER MAIN	13.85	96.95	
7	2200 L. F.	RESTORATION	0.18	396.00	
Total Decrease				492.95	
Total Increase				---	
Net (Decrease) (Increase)			Contract Price	492.95	

The sum of \$ 492.95 is hereby ~~added to~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 44,734.00
Current Contract Price Adjusted by Previous Change Order	\$ 44,734.00
New Contract Price Including This Change Order	\$ 44,241.05

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by -0- calendar days due to this Change Order. The date for completion of all work shall be -0-. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 5-29-84
TERRY L. ATHERTON, P. E.

Accepted by: Jack Braun (Contractor) Date 5-29-84
JACK BRAUN

Approved by: _____ (Director of Water Resources) Date _____

Approved by: David Keith (Chm. Bd. of Works) Date 5-30-84
W. H. [Signature] (Member Bd. of Works) Date 5-30-84

(Member Bd. of Works)

Attested by: Helen C. Gochenaum (Clerk) Date 5-30-84

Change Order No. 1 (FINAL)

Resolution No. ---

Board Order No. 132-83

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: ITEM 1 REDUCED DUE TO CHANGE OF ROAD LOCATION. ITEM 7 ELIMINATED
DUE TO CHANGE OR ROAD LOCATION.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

-NONE-


JAMES C. BRADLEY, P. E. Water Engineer

TITLE OF ORDINANCE Change Order #1 (FINAL) Contract 83-XP-3, Cook Rd. Industrial& Research CenterDEPARTMENT REQUESTING ORDINANCE Board of Public WorksD-84-06-11SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) Cook Road Industrial & Research Centeris necessary because Item #1 (7 L.F. 12" CL. 50 D.I. Water Main) is reduced due tochange of road connection. Also Item #7 (2200 L.F. Restoration) is eliminated due tochange of road location. Land, Incorporated is the contractor.EFFECT OF PASSAGE No affect on operation and maintenance cost of this project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$492.95

ASSIGNED TO COMMITTEE _____